
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:52 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 093 Date: 31-Jan-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 241

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable wrapping and cable
band bolt tensioning

January 31, 2013
Weather – clear, light wind, warm

SMS Termination Wrapping – (Bay pp112to pp114)
Ironworkers finished bolt wrapping at top and bottom cable band gap, downhill pp112, at 0900. 4 cadwelds
were placed.
NSS Final Cable Band Bolt Tensioning – (pp38 to pp36)
Ironworkers mobilized to cable band bolt tensioning after lunch. Ironworkers finished setting up jacks,
pump and airlines at 1500 at pp38. Ironworkers had a pump leak at 1522 followed by a jack leak at 1525
while attempting to start tensioning. Tensioning finally started at 1530 and finished at 1540. Maximum
pressure used was about 19.5ksi and cycled 3 times. Ironworkers then moved to pp36. Tensioning started
at 1645 and finished at 1651. The maximum pressure at the first cycle jumped to about 20ksi and the
consecutive 2 cycles were at about 19.5k.
LocationStart (3 cycles)FinishRemark
NSS
WPP381531, 1535, 15391540
WPP361645, 1648, 16501651

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Jonathan Canites, Thaddeus Booker

Laraine’s Hour – 0700 to 1730 (2 Hours OT)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 093 Date: 31-Jan-2013 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 3.00 2.00 0.00 5.00

THADDEUS BOOKERIronworker 3.00 2.00 0.00 5.00

JNM MICHAEL DRAPERIronworker 3.00 2.00 0.00 5.00

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

THADDEUS BOOKERIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL DRAPERIronworker 5.00 0.00 0.00 5.00

Page 2 of 2ddrRptbyBidItem


